Seattle Tunnel Partners monthly schedule — March 2018

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting,
ventilation and other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected
completion date. An activity on the critical path cannot be started until certain prior activities are complete.

The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule.

As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to
traffic as early as fall 2018.
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March Update (Data Date April 1, 2018) Appendix B2.1 - Longest Path A A 13-Apr-18 08:14
Activity ID Activity Name oD Start Finish Last Month Last Month Start Finish | Total 2018 2019
e D faliancey | anancey oot | Apr | May | Jun Jul Aug Sep Oct Nov Dec Jan | Feb | Mar | Apr
Invert Utilidor !mmmmﬁg! | | | | | | | | | | | |
Electrical Systems 70 01-Jan-18A 30-Apr-18  Ol-Jan-18  31-Mar-18 0 23 0 ‘ ‘ ‘ ‘ : : ‘
MEP Reach 10 - 530 | INVERT UTILIDOR - Lighting System:Install Fixtures, Conduit / Pull Wire Fixture to Fixture- Reach 10 5 01-Jan-18 A 04-Apr-18 01-Jan-18 06-Mar-18 0 -23 0 INVERT UTILIDOR nghtlng System Install prxrures Condun/ Pull Wire leture to leture- Reach 10
MEP Reach 10 - 535 | INVERT UTILIDOR - Counterpoise System: Install Conduit on E. Ceiling - Reach 10 5 01-Feb-18 A  04-Apr-18 01-Feb-18 06-Mar-18 0 -23 0 NVERT UTILIDOR 1 Il Conduit ; Ceili ‘ ‘ | | | | |
MEP Reach 11 - 530 | INVERT UTILIDOR - Lighting System:Install Fixtures, Conduit / Pull Wire Fixture to Fixture- Reach 11 5 05-Apr-18 10-Apr-18 07-Mar-18 13-Mar-18 -23 -23 0 - Lighting System:Install Rixtures, Conduit / PuII W|re Fixture to Fixture- Reach 11
MEP Reach 11 - 535 | INVERT UTILIDOR - Counterpoise System: Install Conduit on E. Ceiling - Reach 11 5 05-Apr-18 10-Apr-18 07-Mar-18 13-Mar-18 -23 -23 0 INVEF«!T UTILIDOR Counterpo;se System: Install Condwtion E. Ce|||ng Reach 11
MEP Reach 12 - 530 | INVERT UTILIDOR - Lighting System:Install Fixtures, Conduit / Pull Wire Fixture to Fixture- Reach 12 5 11-Apr-18 17-Apr-18 14-Mar-18 19-Mar-18 -23 -23 0 INVERT UTILIDOR nghtlng System: Install Fixtures, Condun / Pull ere Fixture m Fixture- Reach 12 : : :
MEP Reach 12 - 535 | INVERT UTILIDOR - Counterpoise System: Install Conduit on E.Celiling - Reach 12 5 11-Apr-18 17-Apr-18 14-Mar-18 19-Mar-18 -23 -23 0 INVERT UTILIDOR Counterpmse System Install Condun onE. Ce|||ng Reach 12 | : : : :
MEP Reach 13 -530 | INVERT UTILIDOR - Lighting System:Install Fixtures, Conduit / Pull Wire Fixture to Fixture- Reach 13 5 18-Apr-18 23-Apr-18 20-Mar-18 26-Mar-18 -23 -23 0 INVERT UTILIDOR nghtnng System: Install Fixtures, Condun / pu|| Wire leture to Fixture- Reach 13 | |
MEP Reach 13- 535 | INVERT UTILIDOR - Counterpoise System: Install Conduit on E. Ceiling - Reach 13 5 | 18-Apr-18 = 23-Apr-18 = 20-Mar-18 = 26-Mar-18 -23 -23 0 "]r\j{,’E’F}'r' ;jr;g,r',org"C’;u’mg,’,;(;,'s’e’ gy’s’r(;r;,’ 'rrr’s’r'arr’e;,',{ar',,'r’(;,}'g e(;,'r,'n'd "r'rga'c'gié """" o T T T o
MEP Reach 14 - 535 | INVERT UTILIDOR - Counterpoise System: Install Conduit on E. Ceiling - Reach 14 5 24-Apr-18 30-Apr-18 27-Mar-18 31-Mar-18 -23 -23 0 VERT UT”JDOR - Cqunterp0|se System: InstaII;Condun on E Ceiling - Rqach 14

North Cut and Cover Mechanical-Electrical-Plumbing S QREEEA 28Rl OldEnls 27 g L } ! ! ; 3 ; 3 3 3 3 3
NCC - MEP - 1440 EGRESS UTILIDOR - Install Fire Suppression - NCC 4 01-Jan-18 A  02-Apr-18 01-Jan-18 01-Mar-18 0 -22 0 ILIDOR - [nstall Fire Suppressmn NCC ' ' ' ' '
NCC - MEP - 1340 SOUTH BOUND UTILIDOR - Install Fire Suppression System - NCC 4 02-Apr-18  05-Apr-18 = Ol-Mar-18 = 06-Mar-18 22 22 0 E"géij%ﬁ ‘sbunD Uﬂu'oae'”.'n;;aj.e;rg ’S’Ljr;,;re's’s’.o{fs'y's’rem"r\j(;’é""‘ ”””””” 3 ”””””” [ o T [ o
NCC - MEP - 1260 SOUTH BOUND UTILIDOR - Lighting System: Install Branch Wire, Fixtures & Term, and Protective Wrap - NCC 13 06-Apr-18 24-Apr-18 07-Mar-18 27-Mar-18 -22 -20 0 A AUTH BOUND UTILIDOR Lighting System Install Branch ere Fixtures &Term and Prptectlve Wrap NCC ' ' '
Tunnel Wide MEP 10 17-Apr-18 30-Apr-18 19-Mar-18 02-Apr-18 24 21" 0 ' '
MEP Tun Wide - 170 Install North Bound AM Radio Counterpoise 17-Apr-18 30-Apr-18 19-Mar-18 02-Apr-18 0 :I nstall North Bound AM I‘:?adlo Counterpmse
WW!WWWWf#![ """"" =B pefunctional Check List for Radio System (TR 2.41) | | | | | | |
‘ Tun Wide Prefunc 160 South Bound Pre-Commissioning Internal Testing - 2 Way Radio System 15 11-May-18 = 31-May-18 11-May-18 31-May-18 0 0 0 E South Bouﬁd Pre-Comm:issioning Intejrnal Testing 2 Way Radiﬁjx System
Prefunctional Check List 25 27-Mar-18 A 17-May-18 26-Mar-18 17-May-18 -1 0 0 : : : : : : : : :
Electrical Room 16 PECs 15 27-Mar-18A 24-Apr-18  26-Mar-18  24-Apr-18 -1 0 0 | | 3 3
ER 16 Prefunct - 180  South Bound Roadway Prefunctional Check List for Mechanical - ER 16 5  27-Mar-18A  24-Apr-18 09-Apr-18 24-Apr-18 9 0 0 . outh Bourjd poadway prefunctroneﬂ Cﬁeck List for Ix)lechanlcal - ER 16
ER 16 Prefunct - 150  South Bound Roadway Prefunctional Check List for Electrical - ER 16 8  13-Apr-18  24-Apr-18 = 26-Mar-18 = 06-Apr-18 -14 -12 0 ::I """"" ;{r;'oeor'r}e;,'ere{or}e{.o}r'e{r'o}regr'L.;}'fo'r'e]ee{r]g;]'_Epg 6 """""" """""" """""" """
ER 16 Prefunct- 170  South Bound Roadway Prefunctional Check List for Controls - ER 16 5 18-Apr-18 = 24-Apr-18 09-Apr-18 13-Apr-18 -7 -7 0 o d Roadway prefunctioneﬂ Cﬁeck List for Qontrols - ERile ' ' ' ' ' '
Tunnel Wide 17 25-Apr-18  17-May-18 25-Apr-18 17-May-18 0 0 0 ' ' ' ' ' ' '
Tun Wide Prefunc 60 = Maintenance Air Test and Balance (TR2.34) 12 25-Apr-18 = 10-May-18 25-Apr-18 10-May-18 0 0 0 wtenance Air Test and Balance (TR2.34) 1 1 1 :
Tun Wide Prefunc 250 Pre- Commissioning Internal Testing - Maintenance Ventilation Algorithm 5 11-May-18 = 17-May-18 11-May-18 17-May-18 0 0 0 rei Commlssmnin Internal Testlng Malntenance Venulatlon Algorlthm ‘ :
Functional Testing 43 18May-18  17-Ju-18  18-May-18  17-Ju-18 0 0 0 ”””””””””””””””””””””””””””” T T """""" """""" ”””
MEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 10 18-May-18 = 31-May-18 18-May-18 31-May-18 0 0 0 :
MEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 18 01-Jun-18 26-Jun-18 01-Jun-18 26-Jun-18 0 0 0 h Bound Tunnel A|rf|ow Ver|f|cat|0n (TR 2.35.5. 2 1.1&TR 2. 35 5.2.1.1)- Functlonal performance Testlng
MEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 18 01-Jun-18 26-Jun-18 01-Jun-18 26-Jun-18 0 0 0 h Bound Tunnel A|rf|0w Verification' (TR 2.355. 2 1.1&TR 2. 35 5.2.1.1)- Functlonal Performance Testlng
MEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 27-Jun-18 17-Jul-18 27-Jun-18 17-Jul-18 0 0 0 ;
MEP - FPT - 230 Functional Tests - COMPLETE 0 17-Jul-18 17-Jul-18 0 0 o [T T T FuntifdﬁéfTE§tS COMPLETE ™~ 77777 T T
Integrated Functional Testing 20  18Juk18  14-Aug-18  18Juk18  14-Aug-18 0 0 0 ‘ ‘ | | ‘ 1
MEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 7 18-Jul-18 26-Jul-18 18-Jul-18 26-Jul-18 0 0 0 | | :Pre - Test Intégrated Funq:tional Perforr:nance Testini; : :
MEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 27-Jul-18 27-Jul-18 27-Jul-18 27-Jul-18 0 0 0 ‘Defauk - Integrated Funcﬂona| performance Testlngr 0
MEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 30-Jul-18 30-Jul-18 30-Jul-18 30-Jul-18 0 0 0 ; ; ; | Minor Fire One Direction
MEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 31-Juk18 | 31-Ju-18 | 31-Juk-18 31-Jul-18 0 0 o [ ™ major El;é,s,),r;e,,[,);r,ectlom B IntegrateleunctlonaI performance ‘I{estlng 2 777777777777 77777
MEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 01-Aug-18 = 02-Aug-18 01-Aug-18 02-Aug-18 0 0 0 Two FiresiSame Direction - Integrate::d Functional: Performancé Testing - 3
MEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 03-Aug-18 = 03-Aug-18 03-Aug-18 03-Aug-18 0 0 o | ' ' ' Fire outsi:de Portal Ent:rance - Integ:rated Functidnal Performa:hce Testing 4
MEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 03-Aug-18 = 03-Aug-18 = 03-Aug-18 = 03-Aug-18 0 0 o |: : : : Maintenaﬁce CIosure/fSpeciaI Event:s - Integrated Functional performanoe 'l"esting .5
MEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 06-Aug-18 = 06-Aug-18 06-Aug-18 06-Aug-18 0 0 0 Second Incident - Different Locat ns - Integrated F
MEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 06-Aug-18 = 06-Aug-18 06-Aug-18 06-Aug-18 0 0 0 | ! ! ! MajOr/B|OCkIl;g bebrl 5 - Integrated; Functlc;nal performanoe restlng 7 ; !
MEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 07-Aug-18 = 07-Aug-18 = 07-Aug-18 07-Aug-18 0 0 o | ! . . Wrong Way Vehicle - Integrated Fpnctlonal Peqformance Tesﬁng -8 i : ;
MEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 | 08-Aug-18 08-Aug-18  08-Aug-18 = 08-Aug-18 0 0 0 sB off_ramp cOngegrion R Integraied Functionél performaml,e Testing - 91
MEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 08-Aug-18 = 08-Aug-18 = 08-Aug-18 08-Aug-18 0 0 o | NB Off- ramp Conge$t|on - Integrated Functlonal Performanca Testlng 10
MEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 09-Aug-18 = 09-Aug-18 = 09-Aug-18 = 09-Aug-18 0 0 0 ; I :
MEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 10-Aug-18 = 10-Aug-18 = 10-Aug-18 = 10-Aug-18 0 0 0 """""" """"" ""'Me}{.ca| |nc.demjsra"ed Vehicle/Debris/Dead Animal/Pedestrian - Integrated 'F'L]r{c}.'o,;er Ee'r'f;,}r,;;r{te Tes|
MEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 | 13-Aug-18 = 13-Aug-18 = 13-Aug-18 = 13-Aug-18 0 0 o | ; Malntenance/Movmg Operatlon‘ Integrated Functlonal performance Testlng 14 ;
MEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 | 13-Aug-18 = 13-Aug-18 = 13-Aug-18 = 13-Aug-18 0 0 0 Earthquake/FIood|hg/TsunamllijpIoswn/Tenjon:;m Integrated Funct|0na| PerformanceTesnng 15
MEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 | 14-Aug-18 = 14-Aug-18 = 14-Aug-18 = 14-Aug-18 0 0 o | HAZMAT: Spil Re#ponse (NoniHazardous énd Fuel) - Integrated Funct|ona| performance Testlng - 16
MEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 14-Aug-18 = 14-Aug-18 = 14-Aug-18 14-Aug-18 0 0 0 ; : : HAMAT: Hazardou Matenals (bhemlcals toxw gas, radloactlve) - Integrated Functlonal Performance
MEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 14-Aug-18  14-Aug-18 = 14-Aug-18 = 14-Aug-18 0 0 o | r ; r > Common }ie'sr,’me Plan - Integré{é& Funcﬂona| Performance Testlnng 777777777777 77777
MEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 14-Aug-18 14-Aug-18 0 0 o |: : ; ; Integrated Functhnal Performance Tests - COMPLETE ; : : :

Mile-Forecast SC Substantial Completion (Forecast) 14-Aug-18 14-Aug-18 1

Substantial Completion (Forecast) i w w r r
‘ Mile-Forecast PW 85 Project Wide - Physical Completion (Forecast) 0 12-Dec-18 12-Dec-18 0 0 0

: : : l-, Project Wide - Physical Completion (Forecast)
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Activity ID Activity Name oD Start Finish Last Month Last Momh S_tart Finish Total 2018 2019
Siall AR faianceljanancelpeat Apr May Jun Jul Aug Sep Oct Nov Dec Jan | Feb | Mar | Apr
‘ Mile-Forecast PW 90 Project Wide - Milestone - Final Completion (Forecast) 0 11-Apr-19 11-Apr-19 0 0 0 : e g
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